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Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for expenditure
of funds if it finds that an unforeseen and extraordinary circumstance beyond the control of the
responsible agency has occurred that justifies the extension. The extension will not exceed the period of
delay directly attributed to the extraordinary circumstance and will in no event be for more than twenty
(20) months.

The City of Seaside (City) is requesting a twenty (20) month time extension for period of project
completion from June 30, 2001 to February 28, 2003, in Transit Capital Improvement (TCl) Program
funds for the Seaside Transit Plaza project. The delay is due to difficulty in securing right of entry with
Union Pacific Railroad, and protracted negotiations for the purchase of the property.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the time extension for period

of project completion.

The City requested a 20-month extension from June 30, 2001 to February 28, 2003. The Department
supports a 20-month extension based on Seaside’ s earnest efforts to secure right of entry and purchase of
the property to complete the project by February 28, 2003.

SUMMARY

On October 27,1998, the Commission approved Resolution MFP-98-07 allocating $420,800 in FY 97-
98 TCI program funds to the City of Seaside for preliminary engineering and right of way acquisition
for the Seaside Transit Plaza project. The time extension will allow Seaside to secure right of entry and
purchase of the property.



